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MEMORANDUM 

TO: Mark Taylor/David Porter, SOUTHDIV 
Tonya Barker/Rob Williamson, NSA Memphis 
Jack Carmichael, USGS 
Brian Donaldson. EPA 
Jim Morrison/Clint Willer. TDEC 
Brenda Duggar, MSCHD 
E/ A&H Project Team 

FROM: Lawson Anderson. E/A&H Task Order Manager 

N00639.AR 000321 
MILLINGTON SUPPACT 
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SUBJECT: Project Update #21; NSA Memphis RFI; Millington. Tennessee; 
CTOs-094/106 

DATE: May 24, 1996 

(NOTE: The last project u~ate was numbered 19. but should have been #20) 

FISH TISSUE ANALYSIS (SWMU 9) - A draft human health risk assessment 
(HHRA) has been prepared using the tissue analysis results for the catfish 
collected from the sewage lagoons (SWMU 9). The HHRA has been reviewed 
internally (within E/A&H), is now being revised, and should be available for 
BCT review next Thursday, May 30. Preliminary results indicate there could be 
a risk exceeding the standard EPA threshold under a subsistence or frequent 
consumption scenario. These results should be considered preliminary for a 
number of reasons, including the lack of background fish data, lack of knowledge 
about the source of the contaminants, and because whole fish, rather than filets, 
were analyzed. PCBs and DDE, the main contributors to risk, tend to accumulate 
in the liver and skin. rather than in the edible filets. 

SWMU 10 (NORTHSIDE LANDFILL-EASTERN PORTION) CSI - The 
geoprobe and hand auger sampling were completed last week. No volatile 
organic compounds (VOCs) were detected in soil. Low concentrations of toluene 
were detected in groundwater at five sampling points located across Dakar Street 
from SWMU 5 (Aircraft Fire Fighting Training Facility). Toluene concentrations 
ranged from 2.1 - 4.6 JLg/L at 20 feet (loess) and 2.0 - 5.6 JLg/L at 50 feet 
(fluvial deposits). The tap water RBC and MCL for toluene are 750 JLg/L and 
100 Ilg/L, respectively. Analytical results for soil samples collected from the 
gullies and landfill surface have not been received from the offsite laboratory. 
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GEOPROBE INVESTIGATION OF NORTH FUEL FARM (TANKS 336/337) - The
geoprobe investigation was completed last week.. Releases were discovered on the south side
of Tank 337 and along the lO-inch gravity pipeline used to fill both tanks. The release near the
tank extends out about 15 feet from the tank and the release along the lO-inch pipe is about 75
feet long and 35 feet wide. The maximumTPH (GRO+ORO) concentrations in the vicinity 'of
the tank and the lO-inch pipeline were 1,790 mg/kg and 399 mg/kg, respectively. Groundwater

. sampling was conducted around the tanks only. Water was not present in the loess, so all
groundwater samples came from the fluvial deposits. There was a single 1,I-Dichloroethene hit
(2.2/1.6 /-Lg/L duplicates) in the fluvial deposits groundwater.

SWMU 67 (HORSE PASTURE DISPOSAL AREA) - The 50-gallon waste oil tank (now
thought to have been a kerosene tank) was not sampled because there was not enough liquid in
it to make it worthwhile. Its contents were soaked up and the tank will be cleaned before
turning it over to DRMO for disposal. The 55-gallon drum containing what appeared to be
water was sampled and analyzed for VOCs at the onsite laboratory. No VOCs were detected.

TEM/GEOLOGICAL/CHEMICAL INFORMATION MAPS OF SWMU 7IAPRON AREA
- These maps will consist of a series of upPer and lower fluvial deposits maps integrating TEM
and field data along with groundwater monitoring results. Maps based on the maximum
concentration detected at each well location will be prepared for perchloroethylene,
trichloroethane, and carbon tetrachloride. Maps will also be prepared for the daughter products
of each of these compounds. The maps should be available for review by the BCT next
Thursday.

3-D DESKTOP MODEL AND MAPS OF BASEWIDE GEOLOGY - The 3-D desktop
model, previously described as being of the SWMU 7/apron area, will actually be a basewide
model in order to show more topographic relief.. This model should be available in about two
months, along with a series of basewide geology maps integrating TEM and field data.

DOWNHOLE GEOPHYSICAL LOGGING OF WELLS - Downhole induction/gamma ray
logging of the recently installed monitoring wells was completed this week. Twenty seven wells
were logged, including the new background wells, one well per Assembly E SWMU, one well
each at SWMUs is and 21, and a number of wells on the apron.
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SWMU 40 (SALVAGE YARD NO.1) USTs - The presence of the two USTs at SMWU 40
has been verified by excavating the overlying soil. The USTs will be removed under the Navy
UST program.

VOLUNTARY CORRECTIVE ACTION WORK PLANS - The status of the various work
"

plans is as follows:

SWMU 18

SWMU3

SWMU7

Gasoline Pits

The work plan for removal of this UWT should be ready for Navy review
the flfSt week of June.

The work plan for removal of the dry well should be ready for Navy
review by the middle of next· week.

The work plan for removai of the dry well should be ready for Navy
review by the middle of next week. .

The work plan for removal of the gasoline pits along the edge of the
airfield apron should be ready for Navy review by the middle of next
week.

STATUS OF DELIVERABLES - An updated Deliverable Schedule table is being prepared
for distribution next week. The status of some of the major documents is provided below.

Assembly A

SWMU 1
SWMU3
SWMU5
SWMU7
SWMU8

SWMU 60

Navy comments received; USGS reviewing draft
Final (Revision 1) submitted to BCT
Draft for BCT review scheduled for production Thursday, May 30
On hold pending further investigation results
Waiting on results of recent additional sampling; revised draft will be
submitted to Navy/USGS after incorporating new data
Incorporating results of additional sampling; revised draft should be ready
fOr Navy/USGS review during first week of June
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Assembly B

. SWMU 40
DITCHES

Assembly C

SWMU 15
SWMU 21
SWMU 26

SWMU 27
SWMU 62

Assembly D

BCT comments received; will include PRE when Revision I is prepared
BCT comments received, except ecological risk assessment comments;
will finalize Assembly B report upon receipt of these comments (sent
revised eco risk section to EPA on May 21)

Will prepare RFI report after receipt of groundwater data
Will prep"are RFI report after receipt of groundwater data
PREs and BCT comments have been incorporated into Revision 1 which
is scheduled for production tomorrow; after Navy review. will submit to
BCT
Same as SMWU 26
Same as SWMU 26

"USGS comments on Draft" CSI report have been received; Navy will bring their
comments to BCT meeting next week

Assembly E

Draft RFI report being prepared; waiting on groundwater data

Assembly F

Draft CSI work plan has been submitted to BCT

Assemblies G and H

Draft CSI work plans will be combined and prepared after approval of Assembly F work
plan.

Corrective·Action Management Plan

Revisions to the CAMP are about 75 percent complete. A copy should be available for
Navy review during the first week of June. "


